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Agenda for NOvA Working Group Meeting 
July 3, 2007 

10:30-Noon am 
Snakepit 

 
1) Feedback on interchanges between the Directorate/Project and OHEP [Hugh Montgomery/ 

Steve Holmes/ John Cooper/ Mike Procario]  
a) Cooperative Agreement [Mike Procario] 
b) Rescheduling the DOE Lehman CD-2/3a Review [Mike Procario/Hugh Montgomery] 

2) NOvA Progress Report [John Cooper/Ron Ray/Nancy Grossman]  
a) Environmental Assessment [John Cooper/ Keith Schuh / Sally Arnold] 
b) DOE Lehman CD-2/3a Review Preparations [John Cooper] 

i) Details of Plan for Preparing for September 11-13 Lehman Review  
ii) Status of Progress against the Plan 

(1) Follow-up on First 2 week increment – Correcting the 18 kton cost/schedule 
(2) Second 2 week increment – Identifying / Incorporating Cost Reductions 

iii) Issues (internal to NOvA and where external actions are needed) 
iv) Additional Resources Received and Still Needed  

(1) EG&G EA Support – Report on Progress being made by EG&G Team 
(2) Possible Other Areas 

(a) Scheduling Support – Analyze and suggest improvements to schedule; 
EG&G and other possibilities e.g. Fran Clark, ANL 

(b) Technical Writer(s) – Fermilab Physicist Assigned to Clean up the TDR; 
Work on Other CD-2 Documents.  URS/EG&G search CANCELLED 

(c) Engineering – Mechanical Engineer(s); perform QA on PVC structure and 
block raiser (possibly develop alternate design(s)) will begin to address this 
after the DOE Lehman CD-2/3A Review 

3) Follow up to Answer Questions Raised on the PSF CD-2/3a ESAAB Presentation [Ed 
Temple] 
a) Examples of PSF EIR Site Documents 
b) MINERvA CD-2 Requirements webpage 
c) NOvA webpage 

4) Status of EIR Plan [Steve Webster / Steve Tkaczyk / Mike Procario / Ed Temple] 
5) Discussion of NOvA pre-EIR activity.  [Ed Temple] 
6) Presume Next Meeting will be July 20  [Ed Temple] 

 

Action Items 

1) Learn what constituted the documentation supporting the CD-2 Requirement “Design 
Review” for the PSF webpage for their EIR Review.  [Ed Temple] 

2) Check on and provide WGM Members NOvA OMB 300 [2007, 2008?] which serves to 
meet the CD-2 “Data Sheet” Requirement for NOvA as an MIE project.  [Mike Procario] 



20-Jun-07 

Page 2 of 2 

3) Check into whether CA funds can “go” to UMN and be spent for design activities before 
CD-2 approval but construction expenditures be conditioned on CD-2 approval.  [Mike 
Procario] 

4) Relook at ANU CD-3a request list of items and optimize.  [Nancy Grossman] 

5) Review / Comment on DRAFT EIR Plan.  [Several] 

6) Scope out / Describe plans for pre-EIR and propose date.  [Temple / Hoffer] 

7) What will trigger SC/OPA [Lehman’s Office of Project Assessment] to request an EIR?  
[Temple] 

8) Develop an Obligations, Budget / Authority, and Cost Profile for NOvA.  
[Pasek/Freeman] 

 

 


